fil.

a.

Message

From: Weissbart, Erich [fO=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=E361D2F1F04641E49CA63C81A2E2FAEE-EWEISSBA]
Sent: 2/3/2017 2:16:32 PM

To: Paul.Weber@CH2M.com; Matt.Boekenhauer@CH2M.com; cibrikje@dow.com; Sid.Stephenson@CH2M.com;
David.Boehnker@ch2m.com; Gary.Dyke @CH2M.com; Kenan.Cetin@wv.gov
Subject: Re: UCC SCF: Bi-monthly Status Update Call with EPA/WVDEP

As many of you know Bill Wentworth will be retiring the end of this month. I was told that he would finish the
Institute site, but if he did not I would inherit it. Luis just confirmed that there is no SB in process. Therefore
please invite Kylie to participate in our next call so he can update the status of the Institute site and also if he
requires any risk reviews and what they are. I'd also like to know the status of any Institute CMP (I think that is
what you folks call it). Thanks.

Erich Weissbart, P.G.

Remedial Project Manager

Land and Chemicals Division

US EPA Region III

701 Mapes Road, Fort Meade, Maryland 20755
410 305-2779

weisshart. erich@epa.gov

From: Paul. Weber@CH2M.com <Paul.Weber@CH2M.com>

Sent: Wednesday, February 1, 2017 12:01 PM

To: Matt.Boekenhauer@CH2M.com; cibrikje@dow.com; Sid.Stephenson@CH2M.com; David.Boehnker@ch2m.com;
Weissbart, Erich; Gary.Dyke @CH2M.com; Kenan.Cetin@wv.gov

Subject: RE: UCC SCF: Bi-monthly Status Update Call with EPA/WVDEP

Everyone,

Sorry for the delay, below are notes from our update mesting on Dec. 21~ If you have any edits or comments please let
e know.,

Thanks,

Paul

SCF

Systems are running well; nothing else to report

Chiorohydrin AUE Groundwater Remedy — design is ongoing. Installation of biosparge wells started at end of November
and is expected to carry into mid-lanuary. Rest of construction next yvear and startup mid-2017.

Middle Island Groundwater Remedy

Groundwater conveyance line installation is complets.
Recovery well installation is complete,
Wetland construction is ongoing; setting up forms for concrete walls this week.
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iv. Remaining construction {e.g., installation of equipment and remaining civil/mechanical/electrical) will be completed in
spring of 2017
V. Startup of system in mid-2017

d. Middle island NAPL RAQ - Discuss eliminating this RAQ because only limited mobile NAPL has been observed and
removing NAPL in the two wells with DNAPL will not provide much value.

vi. Erich said we can modify the RAOs and he’ll evaluate when he reviews the remedial approach report.

&, Lower island Remedy — Continuing design on the insitu stabilization/solidification remedy. Design will be completed this
year and the remedy will be implemented in summer of 2017 when the tar is more mixable.

f.  Data Gap Investigation — Step-out borings in the Chiorohydrin Area and Northern Middle Island Area were
completed, No source identified for the Chlorobenzene plume in the Chiorohydrin Area; two more step out
groundwater grab samples planned as a final step to identify a possible source. Also planning to install two monitoring
wels to better monitor the plume. Northern Middle sland step outs showed that groundwater concentrations are
higher in the shallow aguifer {above a clay layer) than in the lower aquifer. An additional monitoring well is planned to
better monitor this plumes.

g. Risk Assessment Review List — Discussed how to manage going forward because SCF is the only site with risk assessment
documents left for review.

vil. Proposed that we send to EPA/WVDIEP when there are changes {Le., new document for review or a review is
completed). Erich agreed with this approach.
viii. Erich also said he would follow-up with Buth on the S5CF Supplemental Pore Water ERA because this has been on the

review list for over 3 years.
2. PTC

h. Sitewide groundwater sampling completed in December. After receipt of data, we will prepare a groundwater
monitoring report incorporating Erich’s requested additional information. We will work with Erich to verify appropriate
level of details,

i. Completed cleaning, video inspection, and laser measuring of Ryan's Branch piping. Inspection did not indicate signs of
infiltration, but indicated potential presence of contaminated material in debris within the farthest upstream portion.
The material has been removead. Planning to grout pipe joints in the farthest upstream length in early 2017,

j.  Dow is reviewing the draft changes to the Environmental Covenant based on modifications requested by WVDEP. After
Dow review, the EC will be sent back to WVDEP for final approvals.

k. Last meeting, we discussed that Erich and Tracy will compile and send us comments on the OMEM Plan and MMP, Erich
sent his comments to Tracy. Kenan will check with Tracy regarding comments. After receipt of comments, Dow/CHZM
will address their comments and submit a CMI with documents attached including the revised OME&M Plan, MMP, and
GWMP. EPA/DEP will then review and approve the CWI, which will then become part of the modified permit,

From: Weber, Paul/IDA

Sent: Tuesday, August 19, 2014 9:26 AM

To: Weber, Paul/IDA; 'Tracy.A.Jeffries@wv.gov'; Boekenhauer, Matt/MKE; Jerome Cibrik (cibrikje@dow.com);
Stephenson, Sid/SCH; Boehnker, David/DAY; Erich Weisshart (weissbart.erich@epa.gov); Dyke, Gary/DET;
Kenan.Cetin@wv.gov

Cc: Armstead, Charles W

Subject: UCC SCF: Bi-monthly Status Update Call with EPA/WVDEP

When: Wednesday, December 21, 2016 1:00 PM-2:00 PM {UTC-05:00) Eastern Time (US & Canada).

Where: Call-in number: 866-203-7023 (Conference Code: 161-432-3427 Leader PIN: 6188)
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The goal of this call is to expand communications on matters related to the UCC South Charleston Facility in order to
support the Corrective Action progress.

Agenda:

Health & Safety topic

Corrective Action status update (Paul)

Key topics (send any to me in advance, or we can identify them on the call)
Ideas for improving this call (time, duration, agenda, attendees, etc)?
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